

James Lumsden-Keys - Decay'd 6367666

Projection Timeline

Timeline & Process

The timeline below outlines the milestones and procedures James Lumsden-Keys will follow to complete this project. There will be a four phase process to ensure project satisfaction and efficiency. Our process begins with a discovery phase where we plan everything clearly. A creative phase begins where all visual elements are designed and approved, then a technical phase where the visual elements are constructed. Then finally a review phase.

A careful design process is meant to ensure individual satisfaction throughout the entire project lifecycle, while maintaining a high level of efficiency.

Milestones & Deliverables Schedule

DISCOVERY PHASE		CREATIVE PHASE		TECHNICAL PHASE		REVIEW PHASE
MILESTONE	MILESTONE	MILESTONE	MILESTONE	MILESTONE	MILESTONE	MILESTONE
Week 1 (Sept 12 - Sept 19)	Week 2 (Sept 20 - Sept 26)	Weeks 3 (Sept 27 - Oct 3)	Weeks 4 to 8 (Oct 4 - Oct 31)	Weeks 9 to 11 (Nov 1 - Nov 16)	Week 12 to 13 (Nov 21 - Nov 29)	Week 14 (Dec 5)
Discuss with teacher about projection ideas	Information and research completed	Design of Visual Elements and storyline	Video production with prototype ready for week 8	Video final adjustments (if required)	Final discussion and feedback of exhibition	Exhibition report completed & presentation
Research stage	Feedback from teacher	Research on projectors, equipment and locations.	Location - KIOSC Bldg Exhibition location above stairwell 1st floor main entrance	OH&S - source and detail problem areas regarding installations and rectify	Discuss if any changes could or should have been made to enhance the installation experience.	Deliverables: - Exhibition report - Website - Research documentation
Requirements: 5-10 minute presentation on research.	Deliverables: - projection concept Location - Concrete wall outside room ws 201 - Preliminary mock up ideas/designs.	Create Storyboard	OH&S - source for possible problems regarding installations	Feedback from teacher	OH&S - discuss problems	- Weds & Thursdays at Swinburne
Deliverables: Presentation	- Preliminary discussions on ideas and requirements.	Deliverables: - Preliminary ideas/designs. - Storyboard and Script	Feedback from teacher	Deliverables: - Completed video - DVD, USB and HDD files	Deliverables: - Web site creation with exhibition and research info uploaded	- Blog entries
Progress report via Blog	- Weds & Thursdays at Swinburne	- Weds & Thursdays at Swinburne	Deliverables: Progress report Photos	-Weds Nov 14 bump in -Thurs Nov 15 Last minute adjustments and exhibition 5-8pm at Swinburne - Friday Nov 16 bump out pack and clean up	- Weds & Thursdays at Swinburne	
- Preliminary discussions on ideas and requirements.	- Weds & Thursdays at Swinburne	- Blog entries	- Weds & Thursdays at Swinburne	- Blog entries	- Blog entries	
- Blog entries	- Blog entries		- Blog entries			
- Budget - \$50 per person totalling - \$350						

BUDGET SUBTOTAL: 7 x \$50pp

BUDGET TOTAL: \$350